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PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899002
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 12/16/2020

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: December 10, 2002Mulhaupt's, Inc.
209 N. 5th Street
Lafayette, IN  47901

CONTRACT FOR: 2C HOLLOW METAL FRAMES, 
DOORS, AND HARDWARE

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-013

  []  Provide and Install:

      []  7 Outdoor rated bullet cameras w/ mounting box

      []  14 Interior mini dome cameras

      []  21 Enterprise Exacq Camera Licenses

      []  1 Lot labor to install camaras and programs

      []  1 Security Panel

      []  1 IP/GSM Communicator

      []  8 perimeter points for exterior doors

      []  1 keypad

      []  1 lot perimeter point cable

      []  1 lot labor to install key cards, perimeter points, and program

  []  Provide and Deliver:

      []  1 lot camera cable

Total INCREASE for this Change Order:                                                             $32,912.00
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